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The World Heritage Committee,  

1. Having examined Document WHC/24/46.COM/7A,  

2. Recalling Decisions 45 COM 7A.28 and 45 COM 7A.30 adopted at its 

extended 45th session (Riyadh, 2023),  

3. Commends the efforts undertaken in the implementation of previous 

Committee Decisions and corrective measures for the achievement of the 

Desired state of  conservation for the removal of the property from the 

List of World Heritage in Danger (DSOCR), as adopted by the Committee 

in Decision 45 COM 7A.28;  

4. Encourages the State Party to pursue the implementation and 

completion of other corrective measures as a priority, and to seek any 

necessary further support, in particular for:  

a) Reinforcing site security (installation of surveillance cameras),State of 

conservation of the properties WHC/24/46.COM/7A, p. 35 inscribed on 

the List of World Heritage in Danger  

b) Repairing damage resulting from conflict (completing the temporary 

transport of archaeological finds to be photographed and catalogued, as 

well as ensuring their adequate storage and protection),  

c) Assessing risks at monuments indirectly impacted by the conflict and 

addressing vulnerabilities, including through assessment, studies and 

urgent stabilization (diagnostic studies and planning for restoration 



works at the Temples of Samya, the Triad, and Allat; priority 

interventions at the Temples of Shahiru and Allat; preparation of a 

Conservation Plan for the central Temenos area);  

5. Acknowledges with appreciation the efforts undertaken in addressing 

the recommendations of the 2023 joint World Heritage Centre/ICOMOS 

Reactive Monitoring mission, and reiterates its request to further 

implement the mission’s recommendations, in particular addressing the 

following:  

a) Elaboration of a monitoring programme, coupled with a capacity 

building programme to implement it,  

b) Preparation of the Conservation Plan for the central Temenos area, 

and  

subsequent selection of pilot interventions and monitoring them over time 

to assess their efficacy;  

c) Further assessment of potential threats, such as those that may be 

related to archaeological remains, in the area between the inner and 

outer city walls as necessary, and accordingly elaboration of additional 

possible protection measures,  

d) Initiating the preparation of a site Management Plan that includes 

consideration requirements related to management and conservation, and 

a Visitor Management Plan,  

e) Preparation of a strategy and allocation of resources for 

documentation  

management;  

6. Taking note of the State Party’s intention to submit a boundary 

clarification for the property, also encourages the State Party to consider 

the elaboration of a Minor Boundary Modification proposal for the 

designation of a buffer zone, for added protection of the property, in 

conformity with paragraphs 163-164 of the Operational Guidelines;  



7. Recalls the need for the State Party to submit to the World Heritage 

Centre, for review by the Advisory Bodies, detailed information on all 

planned and ongoing works that may have an impact on the Outstanding 

Universal Value of the property, including Heritage Impact Assessments 

prepared in accordance with the Guidance and Toolkit for Impact  

Assessments in a World Heritage Context for any major projects, and to 

do so before making any decisions that will be difficult to reverse, in 

conformity with Paragraph 172 of the Operational Guidelines;  

8. Calls again on all States Parties to support emergency safeguarding 

measures, including through the UNESCO Heritage Emergency Fund;  

9. Also requests the State Party to submit to the World Heritage Centre, 

by 1 February 2025, an updated report on the state of conservation of the 

property and the implementation of the above, for examination by the 

World Heritage Committee at its 47th session;  

10. Decides to retain Hatra (Iraq) on the List of World Heritage in 

Danger. 
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First: Corrective measures in the Temenos area (2024) 

Among the corrective measures that were carried out in the main 

Temenos area in cooperation with the ASMEO team, one of the columns 

of the portico opposite the great temple (the Temple of the Sun) was 

rebuilt near the western side of the Temple of Shehero (see pictures 1 and 

2) which was destroyed by ISIS terrorist gangs when they occupied the 

archaeological site by using the columns as targets to train their members 

to shoot. They are rebuilt using old stones and returned to heir natural 

state, as well as rebuilding the upper space above the column that 

connects it to the columns at a distance of 4 meters, using the same 

original material that connects the column pieces. 

 

 



Image No.  1 

 

 

 

 
Image No. 2 

 

Second: Temporary transfer of artifacts to photograph and index 

them and ensure their storage and protection 

After liberating the archaeological site from the terrorist ISIS gangs and 

returning the control of the State Board of Antiquities and Heritage / 

Nineveh Antiquities and Heritage Inspectorate, on the archaeological site, 

we participated with the ASMEO mission team to collect all the artifacts 

that were found scattered in different parts of the archaeological site 

during the ISIS occupation period. They were transferred and placed in a 

safe place. Warehouses were prepared to preserve the artifacts and iron 



benches were made in the form of shelves to place the artifacts on (see 

Image No. 3). During 2024, a large number of these artifacts were 

documented and numbered and placed in these warehouses. In addition, 

other warehouses were cleaned and prepared to make them ready to put 

the remaining artifacts that had not been documented and numbered yet, 

awaiting the return of the aforementioned mission to complete the 

remaining work of the mission. In addition, there are two important large 

archaeological artifacts near the antiquities storage warehouse, and they 

cannot be brought into the warehouse due to their large size and the 

cracks in them, so iron canopies were made for them to protect them from 

weather and climate conditions. 

 

 
Image No.3 

 

Third: Maintenance of the Temenos Area 

Based on the directives of the head of the State Board of Antiquities and 

Heritage, a joint committee was formed from the State Board of 

Antiquities and Heritage and the Nineveh Antiquities and Heritage 

Inspectorate on 2/11/2024. This committee conducted a field visit to 



Hatra archaeological site in order to prepare the necessary lists for the 

maintenance and restoration of the archaeological buildings in the 

Temenos area that needs urgent maintenance work after the Iraqi 

government allocated funds for this purpose. The list included the 

following buildings 

1- Treating the bulges in the walls of the Great Temple (the southern side 

of the northern Iwan) and (the southern side of the southern Iwan). 

2- Maintenance of the Temple of Alat. 

3- Maintenance of the Temple of Trinity to preserve the upper part of the 

temple. 

4- Maintenance and treatment of the trouble in the arch of the middle 

Iwan of the Temple of Sumayyah. 

5- Maintenance of part of the southern side of the temples wall. 

6- Treating cracks in the roofs of the archaeological buildings. 

7- Removal and lifting of rubble near the eastern side of the Temenos 

area. 

8- Removing the base of the tower crane. After the tower crane that was 

erected near the Temple of Al-Lat was dismantled and moved outside the 

Temenos area, its base remained made of reinforced concrete, so it had to 

be removed from the Temenos area. 

9- Restoration of Sanitary facilities due to the site's urgent need for them, 

especially after the recent activity of tourism. 

 

Fourth: Preparing a monitoring program 

Among the things that have a direct impact on the archaeological site are 

the weather and climate conditions, as well as the growth of natural plants 

on the uncovered floors of the temples, which require continuous 

treatment and removal, in addition to the problem of moisture coming 

down from the roofs of buildings due to the presence of cracks in the 



roofs of the archaeological buildings that allow rainwater to seep into the 

walls, as well as the problem of moisture coming up from the floors of 

the Temenos. As for human activities, they are hardly mentioned because 

the boundaries of the archaeological site are known to all residents of the 

area, and there are no projects that have a direct impact on the 

archaeological site, such as factories and other activities. 

 

Fifth: Potential threats to the archaeological remains located between 

the inner and outer city walls 

With regard to the threats to the archaeological remains between the city 

walls, after fencing the site with a (P.R.C) fence, the archaeological city 

became protected from all sides and entry to the site is through one gate 

on the eastern side under the protection of the security forces in addition 

to the presence of the Antiquities Protection Police Center where the 

center's members conduct field tours along the fence path around the 

archaeological city to protect it from any violations that may occur. 

 

Sixth: Preparing a site management and visitor management plan 

With regard to site management, it was supposed to prepare a plan to 

manage the site in cooperation with the (ASMEO) mission working at the 

archaeological site, but due to the delay in the return of the 

aforementioned mission due to the lack of funding, a plan has not been 

prepared yet. 

As for visitor management, it is necessary to have a center to receive 

visitors and determine their paths and provide audio or visual aids with a 

cadre of tourist guides to accompany tourist delegations, especially after 

the recent activity of the tourist movement. 

Among the things that can be added to this report regarding the activities 

inside the archaeological site during the year 2024, on 29/2/2024, the 



Hatra Spirit Revival Festival was held sponsored by the Ministry of 

Tourism, Culture and Antiquities and under the direct supervision of the 

State Board of Antiquities and Heritage and the Nineveh Antiquities and 



 

 
 
 
 
 



 اسم الممتلك / الحضر

 الدولة الطرف / العراق

 c277revرقم التعرٌف / 

 (vi)(iv)(iii)(ii)المعاٌٌر / 

 الملخص التنفٌذي:

 (0202: التدابٌر التصحٌحٌة فً منطقة المعابد )اولا 

 : النقل المؤقت للقطع الثرٌة لتصوٌرها وفهرستها وضمان تخزٌنها وحماٌتهاثانٌاا 

 المعابد: صٌانة منطقة ثالثاا 

 : اعداد برنامج للمراقبةرابعاا 

: التهدٌدات المحتملة على البقاٌة الثرٌة الواقعةة بةٌن اسةوار المدٌنةة الداخلٌةة خامساا 

 والخارجٌة

 : اعداد خطة ادارة الموقع وادارة الزوارسادساا 

 

 

 

 

 

 

 

 

 



 

 (0202بٌر التصحٌحٌة فً منطقة المعابد )ا: التداولا 

التةً تةم اجرااهةةا فةً منطقةة المعابةد الراٌسةٌة بالتعةاون مةةع  مةن التةدابٌر التصةحٌحٌة

( حٌث تم اعادة بناا احد اعمدة الرواق المقابل للمعبد الكبٌةر ASMEO) فرٌق منظمة

 (0و  1)انظةر صةورة رقةم  ربةً لمعبةد شةحٌرو)معبد الشمس( بالقرب من الضةلع ال 

والذي دمرته عصابات داعش الرهابٌة عند احتلالها الموقةع الثةري مةن خةلال اتخةاذ 

العمةةدة كدهةةةداف لتةةدرٌب عناصةةرهم علةةةى اطةةلاق النةةارن وقةةةد تةةم اعةةادة بنااةةةه  مةةن

باستخدام الحجارة القدٌمة وارجاعةه الةى وضةعه الطبٌعةً وكةذلك اعةادة بنةاا الفضةاا 

متر مةع اسةتخدام المةادة  2العلوي فوق العمود الذي ٌربط بٌنه وبٌن العمدة بمسافة 

 صلٌة الرابطة بٌن قطع العمود وبنفس المادة ال

 

 

 

 

 

 

 (0)صورة رقم                                             ( 1)صورة رقم                  

 

 وحماٌتها تخزٌنها وضمان وفهرستها لتصوٌرها الثرٌة للقطع المؤقت النقل: ثانٌا

بعد تحرٌر الموقع الثري من عصابات داعش الرهابٌةة واسةتلام الموقةع الثةري مةن 

والتةةراث / مفتشةةٌة اثةةار وتةةراث نٌنةةوش قمنةةا بالشةةتراك مةةع  للآثةةارقبةةل الهٌاةةة العامةةة 

( بجمع كل القطع الثرٌة التً وجدت مبعثرة فةً اجةزاا ASMEOفرٌق بعثة منظمة )

لموقع الثري خلال فترة احتلال داعش وتم نقلها ووضعها فً مكان امن مختلفة من ا

وتم تهٌاة مخازن لحفظ الثار وعمةل مسةاطب حدٌدٌةة لةى شةكل رفةوف لوضةع القطةع 

  



تةم توثٌةق وتةرقٌم عةدد كبٌةر  0202وخةلال عةام  (3)انظر صورة رقةم الثرٌة علٌها 

مةةن هةةذق القطةةع ووضةةعها فةةً هةةذق المخةةازن ن ٌضةةاف الةةى ذلةةك تنةةه اٌضةةا تةةم تنظٌةةف 

ى مةن القطةع الثرٌةة والتةً لةم ٌةتم توثٌقهةا مةا تبقة لسةتٌعابخازن اخةرش وتهٌاتهةا م

 البعثة  ما تبقى من اعمال لإكمالا بعد بانتظار عودة البعثة المذكورة اعلاق وترقٌمه

ٌن اثرٌة مهمة ذات حجم كبٌر قةرب مخةزن حفةظ الثةار ول اضافه الى ذلك ٌوجد قطعت

ٌمكن ادخالها الى المخةزن لكبةر حجمهةا ووجةود تشةققات فٌهةا لةذلك تةم عمةل سةقااف 

 حدٌدٌه لها حماٌتها من الظروف الجوٌة والمناخٌة 

 

 

 

 

 

 

 ( 3) صورة رقم                                           

 

 

 المعابد منطقة صٌانة: ثالثاا 

والتةةراث تةةم تشةةكٌل لجنةةة  للآثةةارعلةةى توجٌهةةات السةةٌد راةةٌس الهٌاةةة العامةةة  بنةةاااا 

والتةةراث ومفتشةةةٌة اثةةار وتةةةراث نٌنةةوش بتةةةارٌ   للآثةةةارمةةن الهٌاةةةة العامةةة  مشةةتركة

قامت هذق اللجنة بزٌارة مٌدانٌة الى موقع اثار الحضر من اجةل اعةداد  0/11/0202

كشوفات لزمة لصٌانة وتةرمٌم المبةانً الثرٌةة فةً منطقةة المعابةد والتةً تحتةا  الةى 

ن الحكومةة العراقٌةة لهةذا القةر  اعمال صٌانه عاجلةة بعةد ان تةم تخصةٌص مبةال  مة

 وقد شمل الكشف المبانً التالٌة

 



ـ معالجة النتفاخات الحاصلة فً جدران المعبد الكبٌر )الضلع الجنةوبً مةن الٌةوان 1

 الشمالً( و )الضلع الجنوبً من الٌوان الجنوبً( 

 ـ صٌانة معبد الت 0

 معبد ـ صٌانة معبد التثلٌث للحفاظ على الجزا العلوي من ال3

 ـ صٌانة ومعالجة الخلل الموجود فً قوس الٌوان الوسطً لمعبد سمٌة 2

  ـ صٌانة جزا من الضلع الجنوبً لسور المعابد5

 ـ معالجة التشققات فً سطوح المبانً الثرٌة 6

 ـ ازالة ورفع النقا  بالقرب من الضلع الشرقً لمنطقة المعابد7

كٌك تور كةرٌن الةذي كةان منصةوب قةرب معبةد ـ ازالة قاعدة تور كرٌن فبعد ان تم تف8

اللات ونقاق الى خار  منطقة المعابد بقٌت قاعدته من الكونكرٌت المسلح لذا لبد مةن 

 رفعها من منطقة المعابد 

ـةة تةةرمٌم الصةةحٌات العامةةة لحاجةةة الموقةةع الماسةةة لهةةا خصوصةةا بعةةد نشةةاط الحركةةة 9

 السٌاحٌة مؤخرا 

 

 

 للمراقبة برنامج اعداد :رابعاا 

ات التدثٌر المباشر على الموقع الثةري هةً الظةروف الجوٌةة والمناخٌةة من الشٌاا ذ

والتةةً ٌتطلةةب معالجتهةةا كةةذلك نمةةو النباتةةات الطبٌعٌةةة فةةً ارضةةٌات المعابةةد المكشةةوفة 

مشةكلة الرطوبةة النازلةة مةن سةطوح المبةانً الةى وجةود  بالإضةافةستمرار وازالتها با

الةى  مٌاق المطار تسربجود تشققات فً سطوح المبانً الثرٌة التً تسمح ببسبب و

 المعابةد ن امةا فٌمةا ٌخةص رضةٌاتذلك مشكلة الرطوبة الصاعدة مةن اداخل الجدران ك

الثةري معروفةة لةدش جمٌةع سةكان النشطة البشرٌة فلا تكةاد تةذكر  ن حةدود الموقةع 

لموقع الثري مثل المعامل وغٌرهةا ول ٌوجد مشارٌع ذات تدثٌر مباشر على ا المنطقة

 من النشطة الخرش 



 

 

 الداخلٌةة المدٌنةة اسةوار بةٌن الواقعةة الثرٌة البقاٌة على المحتملة التهدٌدات: خامساا 

 والخارجٌة

الثرٌةةة بةةٌن اسةةوار المدٌنةةة فبعةةد تسةةٌٌج الموقةةع  فٌمةةا ٌخةةص التهدٌةةدات علةةى البقاٌةةة

ثرٌةةة محمٌةةة مةةن جمٌةةع الجهةةات والةةدخول الةةى ( اصةةبحت المدٌنةةة الP.R.Cبسةةٌا  )

 بالإضةافةة تحةت حماٌةة القةوات المنٌةة موقع ٌكون من باب واحد فً الجهة الشةرقٌلا

جةةولت  بةةدجرااحٌةةث ٌقةةوم منتسةةبً المركةةز الةةى وجةةود مركةةز شةةرطة حماٌةةة الثةةار 

حةةول المدٌنةة الثرٌةةة لحماٌتةةه مةةن اي خروقةةات قةةد  سةةٌا مٌدانٌةة علةةى طةةول مسةةار ال

   صلتح

 

 

 الزوار وادارة الموقع ادارة خطة اعدادسادساا: 

 الموقةةةع ةلإدار ان ٌةةةتم اعةةةداد خطةةةة مفتةةةر لكةةةان مةةةن افٌمةةةا ٌخةةةص ادارة الموقةةةع 

الثةري لكةن بسةبب تةدخر  موقةعل( العاملةة فةً اASMEOبالشتراك مع بعثةة منظمةة )

 التموٌل لذلك لم ٌتم اعداد خطة بعد عودة البعثة المذكورة اعلاق لعدم توفر 

رة الةزوار فمةن الضةروري ان ٌكةون هنةاك مركةز لسةتقبال الةزوار اما فٌمةا ٌخةص ادا

اٌضاح سمعٌة او مراٌة مةع تةوفٌر كةادر مةن الدلا  وتحدٌد مساراتهم وتوفٌر وساال

 الآونةةالسٌاحٌٌن لمرافقة الوفود السٌاحٌة خصوصا بعد نشةاط الحركةة السةٌاحٌة فةً 

   الخٌرة

 

ومن المور التً ٌمكن اضافتها الى هذا التقرٌةر فٌمةا ٌخةص النشةاطات داخةل الموقةع 

تةةةم اقامةةةة مهرجةةةان احٌةةةاا روح  09/0/0202فبتةةةارٌ   0202الثةةةري خةةةلال عةةةام 

الحضر برعاٌة وزارة السٌاحة والثقافة والثار واشراف مباشر من قبل الهٌاة العامة 



ٌنةوش حٌةث حضةر المهرجةان شخصةٌات مهمةة والتراث ومفتشٌة اثةار وتةراث ن للآثار

من الحكومة العراقٌة متمثلة بالسٌد راٌس الجمهورٌة والسٌد وزٌر الثقافة والسٌاحة 

والسةةٌد والتةةراث والسةةٌد محةةافظ نٌنةةوش  للآثةةاروالثةةار والسةةٌد راةةٌس الهٌاةةة العامةةة 

وشخصةةٌات اجنبٌةةة وشةةٌور عشةةاار راةةٌس مجلةةس واعضةةاا مجلةةس محافظةةة نٌنةةوش 

انظةر الصةورة  ) العراقٌةة وناشطٌن المجتمع المدنً وجمةع غفٌةر مةن كةل المحافظةات

 ( 2رقم 

 

 

 

 

 

 

 

 

 ( 2) صورة رقم 

 

 

 

 

 شبٌب محمود عبدالله وردي                                                         

 موقع الحضر تراث عالمًمدٌر                                                          

                                                         05/11/0202  

 

 


	SOC report (English)
	SOC report (Arabic)

